
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:36 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 322 Date: 10-Jun-2013 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 371

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear/Warm; Windy PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey Staff Meeting 0800-0900. Discussed CCO 229 quantities with Bill O'Sullivan. Track progress of
FWS mechanical piping installation. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

Josh Johnson and Tim Esquivel spent the shift welding the 4" CA line along the bike path at PP 99 moving
east.

Barry Mullaney and Jim Perry spent an hour before working on the PS-7 welding outlets on the 2 1/2" DW
line to be installed along the bike path.

Narciso Biagi acted as general foreman and worked on laying out the carbon steel piping for the expansion
loop at PP 126. Rick Kiikvee assisted all operations my moving equipment and material with the JLG fork.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

Bike Path Piping

Barry Mullaney and Jim Perry spent 7 hours of the shift modifying the PS-7 at PP 112 along the bike path
per the direction given in RFI 2480R08. Narciso Biagi assisted for 1.5 hours as general foreman. The
crew used a welder and various small tools (grinder, etc.) in support of this operation.

001 0-MSI-EFA.187
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